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BRIDCEWATER GROUP, INC,

4500 SW KRUSE WAY; STE 110
LAKE OSWEGO, OR 97035
TEL: (503) 312-4676

Fax: (503) 675-1960
astjohn@bridgeh2o.com

October 9, 2015

Mr. Michael Romero

Voluntary Cleanup and Site Assessment
Oregon Department of Environmental Quality
700 NE Multnomah Street, Suite 600
Portland, Oregon 97232

Subject: Third Quarter 2015 Progress Report
Corp 10 (formerly Freightliner Truck Manufacturing Plant II)
Daimler Trucks North America LLC
Portland, Oregon
(DEQ No. WMCVC-NWR-03-02 and ECSI No. 115)

Dear Mr. Romero,

This quarterly progress report summarizes work performed by Daimler Trucks North
America LLC (DTNA), or by the Bridgewater Group, Inc. (Bridgewater) on behalf of DTNA,
during the third quarter of 2015, related to remedial investigation and feasibility study
(RI/FS) and source control evaluation (SCE) activities being conducted at DTNA’s facility at
5400 North Basin Avenue in Portland, Oregon (formerly Truck Manufacturing Plant ). This
progress report was prepared pursuant to an Oregon Department of Environmental Quality
(DEQ) Voluntary Agreement (Agreement) (DEQ No. WMCVC-NWR-03-02) between
Freightliner LLC (now DTNA) and the DEQ), effective February 6, 2003.

Attachment B to the Agreement describes the reporting requirements for the RI/FS.
Quarterly reports are to be submitted to the DEQ by the fifteenth day of the month following
the reporting period. According to the Agreement, reports are to include the following
information: activities that occurred during the reporting period, a description of the data
collected or results of data analyses received during the reporting period, and a description
of activities planned for the next quarter.

WORK COMPLETED DURING THIRD QUARTER 2015

e On July 15, submitted notes summarizing the June 15 meeting with DEQ, including
tasks to be completed for the remedial investigation, risk assessment, and source
control evaluation (SCE).

e Submitted a SCE Addendum Report on September 29, including the results of
additional stormwater sampling and analysis in November 2014.

RI/FS AND SCE ACTIVITIES PLANNED FOR FOURTH QUARTER 2015

¢ Meet or schedule a monthly call with the DEQ to discuss project status.
¢ Respond to the DEQ’s forthcoming comments on the 2009 RI/RA Report.
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A Project Status Schedule is attached; it will be updated on a quarterly basis. If you have
any questions, please contact me at 503-312-4676.

Sincerely,

BRIDGEWATER GROUP, INC.

— =1

Anna St. John, R.G.
Project Manager

CccC: Sandra Carter, Daimler Trucks North America LLC
Traci Parker, Western Star Truck Manufacturing Plant
Kristine Koch, USEPA Region 10

Attachment: Project Status Schedule
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OCTOBER 2015 PROJECT STATUS SCHEDULE



2015 Project Status Schedule

DTNA Corp

10 Facility

Portland, OR
(DEQ ECSI #115)

Site Task Responsibility Timeframe
Corp 10
Submit SW SCE Addendum with 2014 data [Daimler 09/28/15
Submit quarterly project status report Daimler 10/09/15
Provide comments on SW SCE Addendum [DEQ 11/06/15
Schedule project call/meeting DEQ/Daimler TBD
Review 2011 RI/RA/SCE for soil and DEQ TBD
groundwater and provide comments
Preparation of SCE Decision for submittal to |DEQ TBD
EPA
Obtain NFA and determination that Corp 10 |DEQ/Daimler TBD
is not a current source to river/sediments*
Monthly Project Status Call DEQ/Daimler First week of every month

Notes

DEQ
EPA
NFA
RA
RI
SCE
SwW

*

Updated from previous version

Oregon Department of Environmental Quality
U.S. Environmental Protection Agency

no further action determination

risk assessment

remedial investigation

source control evaluation

stormwater

If necessary, DEQ could issue NFA before EPA concurs on source control decision

Bridgewater Group, Inc.

Updated 10/9/2015



